
ID Task Name Deliverable
1 Technical Architecture
2 Hardware/software ready at development sites
3 Development hardware/software ready
4 Hardware/software ready at production site (VDC)
5 Production hardware/software ready
6 Testing at the VDC
11 Deployment
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Duration Start Finish Predecessors Resource Names
140 days Mon 3/20/00 Mon 10/2/00

41 days Mon 3/20/00 Mon 5/15/00 Education,AC,VDC,Exolve,Beacon
0 days Mon 5/15/00 Mon 5/15/00 2 Education,AC,VDC,Exolve,Beacon

79 days Tue 5/16/00 Sun 9/3/00 3 Education,AC,VDC,Exolve,Beacon
0 days Sun 9/3/00 Sun 9/3/00 4 Education,AC,VDC,Exolve,Beacon

20 days Mon 9/4/00 Fri 9/29/00
0 days Mon 10/2/00 Mon 10/2/00 AC,Education,VDC
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